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Please Note: 
 
This is the twelfth annual report for Springfield’s MS4 permit that expired on 
December 31, 2011.  Springfield is currently operating under an 
administratively extended permit.   
 
This report covers the period from July 1, 2017 to June 30, 2018.  
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Purpose 
 

This report fulfills the requirements for annual reporting of progress toward full implementation 
of Springfield’s National Pollutant Discharge Elimination System (NPDES) Phase II Municipal 
Separate Storm Sewer System (MS4) Stormwater Management Plan (SWMP), as required by 
Springfield’s NPDES MS4 Stormwater Discharge Permit, provisions of the Oregon Revised 
Statutes (ORS) 468B.050, and the federal Clean Water Act. Its purpose is to document progress 
toward full implementation through the tracking of annual benchmarks and milestones set forth 
in the SWMP and to present modifications and amendments to the SWMP resulting from 
adaptive management of Springfield’s program. 
 
 
Background 
 
Provisions of the NPDES program in the Clean Water Act require that municipalities obtain a 
permit for, and regulate, the discharge of pollutants in their urban stormwater runoff to the 
maximum extent practicable (MEP). Pollutant reduction is achieved through the implementation 
of pollution reduction programs and practices collectively known as Best Management Practices 
(BMPs) that are required to be included in the permittee’s SWMP.   
 
Springfield’s SWMP includes a list of BMPs developed specifically for this jurisdiction, along 
with a work plan and implementation schedule covering a five-year period, intended to 
correspond to the five-year term of the NPDES permit. Springfield’s NPDES Stormwater 
Discharge Permit was issued by the DEQ on January 25, 2007, and an interim report was issued 
for the period from April 1 through June 30, 2007. Springfield submitted its first full year Annual 
Report, for the period July 1, 2007 to June 30, 2008, in November of 2008. The Second Annual 
Report, for the period July 1, 2008 to June 30, 2009 was submitted in November of 2009 and re-
submitted by the direction of the DEQ in August of 2010. The Third Annual Report, for the 
period July 1, 2009 to June 30, 2010, was submitted in November 2010. The City’s Fourth and 
Fifth Annual Reports, for the two reporting periods: July 1, 2010 to June 30, 2011 and July 1, 
2011 to October 31, 2011 were submitted as a combined report in November of 2011. The reason 
for the combined report was due to the permit expiration date of December 21, 2011. The Sixth 
Annual Report was submitted in November of 2012 covering the period November 1, 2011 to 
June 30, 2012. The Seventh Annual Report was submitted in November of 2013 covering the 
period July 1, 2012 to June 30, 2013. The Eighth Annual Report was submitted in October of 
2014 covering the period July 1, 2013 to June 30, 2014. The Ninth Annual Report was submitted 
in October of 2015 covering the period July 1, 2014 to June 30, 2015. The Tenth Annual Report 
was submitted in October of 2016 covering the period July 1, 2015 to June 30, 2016. The 
Eleventh Annual Report was submitted in October of 2017 covering the period July 1, 2016 to 
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June 30, 2017. This report represents Springfield’s Twelfth Annual Report, covering the period 
July 1, 2017 to June 30, 2018. 
 
General Considerations for Reporting 
 
Springfield adopted its SWMP in January, 2004, with the anticipation that its NPDES MS4 
permit would be issued shortly thereafter. The BMP implementation schedule included in the 
SWMP was prepared accordingly and includes a schedule starting in fiscal year 2003-04 and 
progressing through the balance of the anticipated 5-year schedule. Due to legal challenges to 
aspects of the DEQ’s NPDES permitting regulations, the actual date of permit issuance was 
delayed until 2007. However, Springfield moved ahead in a measured fashion with 
implementation of some aspects of the SWMP. In April of 2009 the DEQ and Springfield came 
to an agreement to adjust the effective date for permit renewal and the SWMP schedule; the 
permit was issued January 25, 2007 with an expiration date of December 31, 2011. This required 
Springfield to change the implementation schedule dates in its SWMP to reflect the agreed-upon 
schedule, followed by City Council re-adoption in April of 2009. 
 
The Second Annual Report, submitted in November of 2009 and re-submitted in August of 2010, 
was finalized by the DEQ in January 2011. The status of the Third Annual Report (November of 
2010), and the Fourth and Fifth Annual Reports (November of 2011), are unknown as DEQ has 
not provided comment on the reports. The Sixth and Seventh Annual Report status (November 
2012 and 2013) is unknown as DEQ has not provided comment on the reports, though DEQ has 
acknowledged receiving them. Receipt of the Eighth, Ninth, Tenth, and Eleventh Annual Reports 
were acknowledged by the DEQ. Springfield is drafting this Twelfth Annual Report with the 
assumption that the DEQ has no comment(s) needing to be addressed before the reporting 
deadline.   
 
Many tasks outlined in the SWMP were initiated in 2004, before the actual issuance of 
Springfield’s stormwater permit. Most tasks are ongoing, in accordance with Springfield’s 
adopted SWMP and its original implementation schedule. Others are scheduled for initiation in a 
specific year and proceed onward, while yet others are discrete tasks occurring in only one year. 
Under the current administratively extended permit Springfield has continued to implement 
ongoing tasks that were outlined in the original permit. 
 
In addition to reporting progress with implementation of the SWMP BMPs, the Annual Report is 
the DEQ’s preferred method for introducing any amendments to the SWMP. Amendments may 
be in response to requests by the DEQ to add or change provisions of the SWMP, or to make the 
SWMP consistent with new regulatory requirements and programmatic needs. Amendments may 
also be initiated by Springfield as a result of adaptive management needs within the stormwater 
program. Both of these types of changes are allowed by Springfield’s MS4 permit, and DEQ 
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guidance recommends that these amendments should be made through the annual reporting 
process. A revised SWMP and set of BMPs was submitted to DEQ in June 2011 as part of the 
City’s original permit renewal application process. As mentioned previously, the City is 
currently operating under an expired permit that has been administratively extended; therefore, 
no additional amendments are being requested in this annual report. 
  
Additionally, it is expected that the DEQ will no longer be issuing Individual MS4 Stormwater 
Permits and will be changing to an MS4 General Permit process. This will require the redrafting 
of the SWMP and a submittal process. 
 
This report was compiled through analysis of the various BMPs implemented throughout the 
permit reporting period and the history of the SWMP. A working committee of City staff 
reviewed activities, programs, and identified gaps and future programmatic efforts throughout 
Springfield. Their contribution, as well as that of the DEQ permit staff, is acknowledged. 
 
Regulatory Context 
 
This report is submitted to the Oregon DEQ to satisfy the requirements of ORS 468B.025, and 
40 CFR 122.41.  
 
Anti-Backsliding 
 
No adaptive management amendments to the SWMP are proposed for this reporting period, as 
such, there is no “Backsliding” as defined in the federal Clean Water Act (CWA 303(d)(4), 
CWA 402(c) or CFR 122.44(l)).     
 
Relation to SWMP 
 
Springfield is required to conduct an annual review and update of its SWMP (Schedule A, 
Condition 6a), and evaluate program compliance, appropriateness of BMPs, and progress toward 
its stated goals. This information is to be reported to the DEQ in an Annual Report, and required 
to be submitted to the Oregon DEQ by November 1 of each of the permit years. 
 
Reporting Requirements 
 
This Annual Report is required to include the following information:  
 Status of compliance with permit conditions, assessment of the identified BMPs, progress 

toward reducing the discharge of pollutants to the MEP, and measureable goals for each 
control measure; 

 Results of analysis of information used to assess the success of the program; 
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 Summary of activities Springfield plans to undertake for the next reporting year; 
 A description of changes made to the SWMP, including changes to BMPs or goals 

identified in the SWMP; 
 Information on all adjustments to the boundaries of Springfield; 
 Notification if Springfield is relying on any other government entity to satisfy some of 

the permittee’s obligations, if applicable; and, 
 Number and nature of enforcement actions taken. 

 
A discussion of each of these items is included, below: 
 
Status of compliance with permit conditions, assessment of the identified BMPs, progress 
toward reducing the discharge of pollutants to the MEP, and measurable goals for each 
control measure. 
 
Springfield is in substantial compliance with the provisions of its Stormwater Management Plan.  
Progress toward full implementation of the SWMP is summarized in the attached Stormwater 
Implementation “Program-at-a-Glance” Summary table.   
 
A team representing the Development and Public Works Department, Environmental Services, 
Community Development (Engineering), Current Development (Planning) and Operations 
Divisions, has assessed this summary. Their assessment acknowledges the implementation 
schedule in the SWMP including the current status of the MS4 permit as being administratively 
extended and recommends no additional modifications or amendments to the existing SWMP at 
this time.   
 
The existing SWMP was adopted by the Springfield City Council and amended to incorporate 
changes negotiated with the DEQ from the 08-09 reporting period. As part of the permit renewal 
application process, proposed revisions to the SWMP were submitted to the DEQ in June 2011 
with the permit renewal application. While under administratively extended permit status, 
Springfield is still implementing the 2010 SWMP that was approved by the DEQ and adopted by 
Springfield City Council even though the timelines of the SWMP goals and tasks are outdated. 
Springfield will continue to use the City’s 2010 SWMP and will redraft an appropriate revised 
SWMP once the MS4 General Permit Development process is completed. Currently that 
expected date is projected to be sometime in 2018 or 19. 
 
Analysis of Information Used to Assess the Success of the Program 
 
Springfield’s stormwater management responsibilities are spread across divisions and 
departments and are summarized and updated in the Stormwater Implementation “Program-at-a-
Glance” document. Programmatic evaluation includes staff input, inspection logs, and ongoing 
adaptive management.  
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 Water quality monitoring is not used as a compliance indicator or program evaluation tool, but 
is used as a management tool in evaluating overall watershed health and to prioritize water 
quality improvement efforts. 
 
Summary of activities Springfield plans to undertake for the next reporting year 
 
Springfield’s current permit and reporting activities under the current SWMP expired on 
December 31, 2011. Future activities relating to stormwater management were included in 
Springfield’s Proposed Draft SWMP Chapter 5 BMP implementation schedule, dated June 2011.  
Springfield’s Proposed Draft SWMP, dated June 2011, and MS4 permit renewal is pending as of 
the drafting of this annual report. As a result, Springfield continues to implement and improve 
upon activities as listed in the 2010 approved and adopted SWMP. Since Springfield’s permit 
renewal submittal in 2011, the Oregon DEQ has determined a need to revisit the MS4 permit 
renewal process for Phase 2 communities and had convened an MS4 Advisory Committee to 
develop a general permitting process for Oregon. Once this process is finalized, Springfield will 
revisit and redraft a Proposed Draft SWMP. Future activities relating to stormwater management 
included in Springfield’s Proposed Draft SWMP Chapter 5 BMP implementation schedule will 
most likely change due to the extended time between the 2011 drafting and the approval of the 
General Permit process which is not anticipated to occur until late 2018. Additionally, since the 
General Permit process is much different than the Individual Permit process the General Permit 
will contain the details of the BMPs and their implementation and the SWMP will be redrafted to 
include the new language and reference the General Permit.  
 
A description of changes made to the SWMP, including changes to BMPs or goals 
identified in the SWMP 
 
Past BMP Implementation Schedule Adjustment – DEQ Requested 
DEQ had requested, and Springfield proposed, that the implementation schedule outlined in the 
original SWMP be amended to align with DEQ’s recommended “Permit Year,” based on the 
issuance of Springfield’s NPDES MS4 permit in 2007. Further, DEQ had requested that the first 
year of implementation of the BMP implementation reporting schedule be a place holder report 
for April 1, 2007, through June 30, 2007, and subsequent permit years precede based on this 
date. Thus, Permit Year 1 became July 1, 2007 through June 30, 2008, with the permit ending 
year 5 on December 31, 2011. BMP implementation schedule adjustments were made in 2007 
and annual reporting continues while Springfield is in extended status. 
Currently there are no proposed amendments for this reporting period. 
 
Proposed Adaptive Management SWMP Amendments 
The SWMP was developed in 2003, prior to the implementation of several of Springfield’s 
current stormwater management programs and practices. Formal implementation of the SWMP 
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was initiated shortly after final adoption of the SWMP in 2004. Since that time, BMP 
implementation tasks contained in the SWMP have been completed. 
 
Over the course of the implementation process, certain adaptive measures were identified to 
streamline the SWMP implementation, enhance the effectiveness of the programs, and increase 
the efficiency with regard to resource management. These measures are collectively considered 
adaptive management of the SWMP. 
 
Springfield is not requesting adaptive management amendments for this reporting period.  

 
 

Information on all adjustments to the boundaries of Springfield  
 

Springfield periodically annexes land located inside its Urban Growth Boundary (UGB) as 
development proceeds. The annexation process is contained in the Springfield Development 
Code.                           

 
Annexations to 
Springfield from legal 
records during the 
reporting period(s) are 
shown on the 
annexation map.  

 
 

 
 
 
 
 
 
 
 
 
Notification if Springfield is relying on any other government entity to satisfy some of the 
permittee’s obligations, if applicable 

 
Springfield is not relying on any other government entity to satisfy any of its obligations. 
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Number and nature of enforcement actions taken 
 
Enforcement actions relating to Springfield’s NPDES MS4 permit include the areas of Illicit 
Discharge Detection and Elimination (IDDE Program), Construction Site Runoff Control (Land 
& Drainage Alteration Permit Program, or LDAP) and Post-Construction Stormwater 
Management.  Springfield approaches compliance in these programs with an emphasis on 
education and cooperative compliance, but with the regulatory authority to escalate the impact of 
its efforts to achieve compliance. All three programs have dedicated staffing and conduct 
inspections and outreach according to written work plans. 

 
Illicit discharge compliance is overseen by the City’s Water Resources IDDE Program.  
Construction Site Runoff is regulated through Springfield’s Land Drainage Alteration Permit 
(LDAP) Program. The Water Resources group also oversees compliance for the Water Quality 
Facility Management Program. All three of these programs are implemented by Springfield’s 
Development and Public Works Department.   

 
The results below outline the scope and nature of actions taken by Springfield during the period 
from July 1, 2017 to June 30, 2018: 

 
IDDE Program 

Complaints received and responded to:      125 
 Enforcement citations/actions initiated:      3 
 
Calls responded to by the Operations Division:   

(Including illicit discharges + hazardous materials reports):   216 
      SSO’s:   0 
 
Land Drainage Alteration Permit (LDAP) Program 
Permits Issued:                                    98 

Inspections Completed: 509 
Construction sites in compliance: 509 
Construction sites out of compliance: 0 
Enforcement actions initiated:   0 
Citations:  0 

 
Actions for sites over five acres 
 Total inspections: 17 
 Inspections passed: 17 
 Inspections failed: 0 

Enforcement actions: 0 
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Actions for sites that qualified for 1200-CN coverage: 
Sites between one and five acres:   
Total inspection:         49 
Inspection Passed:      49 
Inspections Failed:      0 
Enforcement Actions: 0 
 
Sites under one acre but part of a larger common plan:  
Total inspection:         301 
Inspection Passed:      301 
Inspections Failed:      0 
Enforcement Actions: 0 
 

Post Construction WQ Facility Inventory and Inspection program. Inventory and inspection 
totals are calculated from July 2017 – June 2018. Inspections typically occur between July 
and October. Note that inventory and inspection numbers are for sites and not individual 
facilities; there maybe more than one facility per site. 
 
Totals include both vegetated and structural facilities. 

New inventoried sites:         66 
Inspected and re-inspected (sites):  81 
Sites found in non-compliance:      55 of 81 
Citations initiated:            0 

 
 

SWMP Amendment and Adoption Process 
 
Springfield’s SWMP has been adopted by the City Council, and so requires a formal process for 
amendment, including public participation. Any amendments included in this report and its 
attachments, and any comments or additional conditions negotiated with the DEQ for inclusion 
into the SWMP will be incorporated into the proposed SWMP amendments. The amended 
SWMP will be presented to the Springfield City Council for review and ultimate adoption. An 
amended final SWMP document will then be forwarded to the DEQ. Accordingly, this submittal 
cannot commit to specific amendments that will ultimately be included in the SWMP. 
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